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*Program Reserve = Funding available to the Bond Program but not yet allocated to any project.

*Project Contingencies = Funding contained within approved project budgets. 
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Perspective

Perspective

Perspective Consultants 7.6% Contractors 17.3% Apprenticeship 18.5%Equity      

 Overall Project Performance            

Budget    

Schedule 

Overall Perspective

Modernization & Major RepairsNew Capacity

Color Key
1. Weather is presenting challenges for the HS and Vose..

2.  Equity. School Board Aspirational Goal: 10%
Consultants: +0.1%, Contractors: +0.1%, Apprenticeship: +0.6% 
(A correction has been made on the equity graph in this report to Oct and Nov 
Apprenticeship percentages which were erroneously calculated monthly instead of 
cumulatively at 21.4% and 20%. Those values should have been 17.7% and 17.9% 
respectively. The graph now shows the gradual upward trend instead of the spike 
of 21.4% for Oct.)

3. Overall Bond budget forecasts contingency within on-going projects @ 
$18.3M and program reserve not assigned to any projects @ $11.3M, for 
a total of $29.6M, a decrease of $670K.

Was Green
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Strategic 
Objectives Performance Measures Performance Targets

1 Project Contingency > 10% 

2 Within Budgeted Amount NA

3 Project Contingency > 10% NA
4 Per Schedule NA

5 Per Schedule

Objective C 
Construction Costs 
within Budget

Construction Cost @ Contract Award or GMP
Construction Cost Current Estimate

Objective D            
Project within Budget

Total Project Costs Within Budgeted Amount

Objective B  
Planning & Design 
Costs within Budget

Planning & Design Costs

Objective A       
Project Budget and 
Scope Aligned

Initial Cost Estimate of Approved Scope

New Capacity

Budget Perspective

Color Key

Modernization & Major Repairs

1. Mountainside High School: Contingency at $7.8M, decrease of $300K due to 
drainage corrections for MSE wall and fields.

2. Middle School:  No changes.  Financial closeout will occur after completion of 
the solar PV system which is underway.

3. N Bethany at Kaiser Rd: Contingency at $1.1M, a decrease of $273K due to 
white board revisions, inclement weather impacts, and structural steel 
clarifications.

4. Vose ES: Contingency at $1.9M, decrease of $147K due to white board 
revisions, acceleration for schedule recovery due to weather, and structural 
steel clarifications.



 2014 Bond Construction Program
Schedule Perspective

December 2016 Report

Printed 1/18/2017

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Scorecards\2016-2017\RYG Charts\Balanced Score Card 2014 Bond 12-2016
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Strategic 
Objectives

1 NA

2 NA

3 NA

4 NA

5 NA

6 NA NA

7 NA

8 NA NA NA NA NA

9 NA

10 NA

11 NA

12 NA

13 NA NA  

14 NA  NA NA NA NA

15 NA  NA NA NA NA

Projected Occupancy / Completion Dates (month & year)

8-2017 7-2017 2017 8-2017 7-2018 8-2017  7-2017 7-2017 8-2017

Schedule Perspective

New Capacity Modernization & Major Repairs

Objective B  
Planning, 
Permitting & 
Design Phases on 
Schedule

Performance Measures Performance Targets

Design Contract Awarded

Same as Objective A

Schematic Design (SD) Completed

Design Development (DD) Completed

Land Use Permit Approved

Construction Documents (CD) Completed

Building Permit Approved

Objective A  
Establish Schedule 
Target & Strategy

Occupancy / Completion Goal Established
Green = Approved schedule.                                      
Yellow = 0 - 4 weeks behind                
Red > 4 weeks behind

Objective C 
Construction on 
Schedule

Prime Contract Notice to Proceed

Same as Objective AConstruction Started

Certificate of Occupancy Received

Objective D        
Meet Occupancy / 
Completion 
Schedule Target 

FF&E Ordered
Same as Objective A

FF&E Delivered and Installed

16 Occupancy / Completion on Schedule Same as Objective A

Project Execution Strategy Developed
Detailed Project Schedule Approved
Project Programming / Scope Completed

Color Key1. Mountainside High School:  Weather significantly impacting the schedule. Roofing 
cannot be completed in wet or sub-freezing conditions, and this is preventing interior 
work from proceeding in portions of the building.
.

2. Middle School:  Installation of solar PV and punch list item work continues.

3. N Bethany K5 at Kaiser Rd: Weather impacting productivity; estimate completion 
remains July 2017. Fortunately all concrete has been poured, and a large section of roof 
dried in. Weather has not impacted this project as much as others.
.

4. Vose Replacement:  December weather has impacted productivity; final completion 
will likely slip into early August. Several critical path concrete pours have been delayed. 
Completion to support school opening remains on track.

5. Highland Park: Due to schedule considerations, only the domestic water piping 
replacement portion of this project will be scheduled for summer 2017. 

6. FF&E orders are in progress for Mountainside HS, Kaiser K5, and Vose.

NEW

Was July
Was Green

Was Green



 2014 Construction Bond Program

Equity Performance

December 2016 Report

*Minority, Women and Service Disabled Veteran Owned Enterprises
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17.3%

Consultants
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 2014 Bond
Financial Summary

Overall Program Cost Forecast and Available Funding

Data as of December 31, 2016

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Overall Budget\16-17\Bond Cost Projections 12-31-16

Construction Cost 
Updates & Escalated

for Inflation

ACMA Replacement 28,300,000$  39,048,849$  (RLB 1/16 + soft costs)

AHS Title IX Compliance 2,000,000$  2,406,800$  Color Key

Capital Center Improvements & Data Center 5,000,000$  12,965,135$  (eB 12/31/16 EAC) Final Cost Estimate

District-Wide ADA Compliance 2,000,000$  2,000,000$  Fixed Cost

District-Wide Communication System 7,200,000$  5,435,200$  (eB 12/31/16 EAC) Estimate Update (Based upon ongoin work)

District-Wide Facility Repairs 98,000,000$  95,675,142$  Inflation Projection (Prior to work starting)

District-Wide HVAC Controls 800,000$  800,000$  Abbreviations: RLB = Rider Levett Bucknall

Domestic / Fire Line Separation 800,000$  977,120$  eB = eBuilder proj. mgmt info system

Five Oaks MS Renovation & Expansion 21,100,000$  32,401,576$  (RLB 1/16 + soft costs) EAC = $ Estimate at proj. completion

Green Energy Technology 5,000,000$  1,177,712$  (eB 12/31/16 EAC) HCC = Hoffman Construction Co.

Hazeldale K-5 Replacement 24,600,000$  35,364,698$  (Vose estimate + inflation) GMP = Guaranteed Max. Price

IT Data Center @ Capital Center 2,900,000$   (Costs Moved to CC 
Project) 

Kitchen Improvements 800,000$  977,120$  

Land for new K-5 @ So. Cooper Mountain 3,000,000$  5,500,000$  School Board Approved 8/1/16

Maintenance Facility Improvements 10,000,000$  12,383,615$  (RLB 1/16 + soft costs + $675K property + $ parking lot work)

McKay ADA Improvements 400,000$  692,000$  (eB 12/31/16 EAC)

New HS @ South Cooper Mountain 109,000,000$              184,735,294$             (eB 12/31/16 EAC)

New K-5 @ North Bethany 25,000,000$  38,075,000$  (eB 12/31/16 EAC)

New MS @ Timberland 51,600,000$  61,371,096$  (eB 12/31/16 EAC)

Raleigh Hills K-8 Improvements 9,700,000$  12,295,720$  

Security Upgrades 10,000,000$  10,000,000$  

Seismic Upgrades 4,200,000$  5,206,740$  

SHS Title IX Compliance 2,000,000$  4,324,288$  (eB 12/31/16 EAC)

Springville K-8 Improvements 2,000,000$  510,016$  Completed

Project List Original Funding 
Allocations

Funding Increases 
Available to Bond 

Program



 2014 Bond
Financial Summary

Overall Program Cost Forecast and Available Funding

Data as of December 31, 2016

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Overall Budget\16-17\Bond Cost Projections 12-31-16

Construction Cost 
Updates & Escalated

for Inflation

Project List Original Funding 
Allocations

Funding Increases 
Available to Bond 

Program

Vose K-5 Replacement 24,800,000$  33,977,390$  (eB 12/31/16 EAC)

William Walker K-5 Replacement 24,600,000$  35,457,354$  (Vose estimate + inflation)

Added Projects -$  2,005,736$  

Program Contingency 45,400,000$  

Program Inflation 52,800,000$  

Pre-Bond Expenditure Reimbursements 1,000,000$  998,828$  

Bond Management Costs 20,000,000$  28,000,000$  

Bond Issuance Costs 6,000,000$  6,000,000$  

Construction 600,000,000$          670,762,429$         

Learning Technology 56,000,000$  56,000,000$               
Critical Equipment 24,000,000$  24,000,000$               

Tech & Equip Subtotal 80,000,000$            80,000,000$            

Total Original Funding 680,000,000$          

Total Cost Projection 750,762,429$         

2006 Bond Remaining Balance 576,615$  

Capital Center Rent Revenue 433,385$  

Construction Excise Tax Revenue 1,130,655$             

Interest Earnings 1st Bond Sale 5,135,000$             

Bond Premium 1st Bond Sale 63,295,961$           

Construction Excise Tax Rev Thru 2021 6,462,036$             

Other (estimated) * 5,000,000$             

Total Funding Available 762,033,652$    

Total Cost Updates 750,762,429$    

Funding Balance Vs. Cost Updates 11,271,223$     

* Potential other revenues
THPRD reimb. $449,783 Actual
SB 1149 reimb. $2,352,000 Actual + Estimates
ETO reimb. $181,954 Actual
Facility grants $2,500,000 Estimate
Seismic grants $1,000,000 Estimate

$6,483,737

 Funding available     
(not a cost) 

Program Reserve
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Financial Summary

Data as of 12/31/2016
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Nov-16 Dec-16
Est @ Comp. Est @ Comp.  $ %

ACMA Replacement 28,300,000$           39,048,849$           39,048,849$           39,048,849$           

AHS Title IX Compliance 2,000,000$             2,406,800$             2,406,800$             2,406,800$             297,568$           14.1%

Capital Center Improvements & Data Center 5,000,000$             12,965,135$           12,965,135$           12,965,135$           119,623$           0.9%

District-Wide ADA Compliance 2,000,000$             2,000,000$             2,000,000$             2,000,000$             

District-Wide Communication System 7,200,000$             5,518,030$             5,435,200$             5,435,200$             274,947$           5.2%

District-Wide Facility Repairs 98,000,000$           95,675,142$           95,675,142$           95,675,142$           

District-Wide HVAC Controls 800,000$  800,000$  800,000$  800,000$  

Domestic / Fire Line Separation 800,000$  977,120$  977,120$  977,120$  

Five Oaks MS Renovation & Expansion 21,100,000$           32,401,576$           32,401,576$           32,401,576$           

Green Energy Technology 5,000,000$             1,177,712$             1,177,712$             1,177,712$             

Hazeldale K-5 Replacement 24,600,000$           35,364,698$           35,364,698$           35,364,698$           3,225,870$        10.0%

IT Data Center @ Capital Center 2,900,000$              (Budget Moved to 
CC Project) 

Kitchen Improvements 800,000$  977,120$  977,120$  977,120$  

Land for new K-5 @ So. Cooper Mountain 3,000,000$             5,500,000$             5,500,000$             5,500,000$             

Maintenance Facility Improvements 10,000,000$           12,383,615$           12,383,615$           12,383,615$           

McKay ADA Improvements 400,000$  692,000$  692,000$  692,000$  36,894$             5.6%

New HS @ South Cooper Mountain 109,000,000$         184,735,294$         184,735,294$         184,735,294$         7,825,397$        4.4%

New K-5 @ North Bethany 25,000,000$           38,075,000$           38,075,000$           38,075,000$           1,071,523$        2.9%

New MS @ Timberland 51,600,000$           61,371,096$           61,371,096$           61,371,096$           267,432$           0.4%

Raleigh Hills K-8 Improvements 9,700,000$             12,295,720$           12,295,720$           12,295,720$           

Security Upgrades 10,000,000$           10,000,000$           10,000,000$           10,000,000$            

Project List Original Budget 
Allocations

Revised Approved 
Current Budget

 Net Contingency Balance Added Funding to 
Bond Program

($273K) Whiteboard revisions, weather 
protection, steel clarifications.

($300K) Drainage corrections for 
MSE Wall and fields.
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Financial Summary

Data as of 12/31/2016
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Nov-16 Dec-16
Est @ Comp. Est @ Comp.  $ %

Project List Original Budget 
Allocations

Revised Approved 
Current Budget

 Net Contingency Balance Added Funding to 
Bond Program

Seismic Upgrades 4,200,000$             5,206,740$             5,206,740$             5,206,740$             

SHS Title IX Compliance 2,000,000$             4,324,288$             4,324,288$             4,324,288$             10,972$             0.3%

Springville K-8 Improvements 2,000,000$             510,016$  510,016$  510,016$  

Vose K-5 Replacement 24,800,000$           33,977,390$           33,977,390$           33,977,390$           1,925,741$        6.0%

William Walker K-5 Replacement 24,600,000$           35,557,354$           35,457,354$           35,457,354$           3,240,410$        10.0%

Added Projects 2,005,736$             2,005,736$             2,005,736$             

Program Contingency 45,400,000$           

Program Inflation 52,800,000$           

Pre-Bond Expenditure Reimbursements 1,000,000$             998,828$  998,828$  998,828$  

Bond Management Costs 20,000,000$           28,000,000$           28,000,000$           28,000,000$           

Bond Issuance Costs 6,000,000$             6,000,000$             6,000,000$             6,000,000$             

Construction 600,000,000$   670,945,258$   670,762,429$   670,762,429$   

Learning Technology 56,000,000$           56,000,000$           56,000,000$           56,000,000$           
Critical Equipment 24,000,000$           24,000,000$           24,000,000$           24,000,000$           
Tech & Equip Subtotal 80,000,000$   80,000,000$   80,000,000$   80,000,000$   

Grand Totals 680,000,000$   750,945,258$   750,762,429$   750,762,429$   18,296,377$   

Interest Earnings 5,135,000$             

Bond Premium 63,295,961$           

Other Additional Funding (see Tab) 13,602,691$           

Total Added Funding 82,033,652$      

GRAND TOTAL 2014 BOND FUNDING 762,033,652$    
Funding Balance vs. Approved Budgets
Program Reserve 11,271,223$      11,271,223$      
Program Reserve + Project Contingencies 29,567,600$             

Completed; Final Cost

Completed; Final Cost

$11,088,394

($147K) Whiteboard revisions, 
acceleration, steel clarifications.



 2014 Bond Program Financial Status Report
Additional Funding Allocations

Data as of 12/31/2016
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Source Funding

Remaining 2006 Bond Savings 576,615$              
Capital Center Rent Revenue Balance 433,385$              
Construction Excise Tax Revenue 1,130,655$           
Forecasted Construction Excise Tax 6,462,036$           
Estimated Other Grants & Reimbursements 5,000,000$           

TOTAL $13,602,691

Additional Funding Allocations to Bond 
Program



 2014 Bond Program Financial Status Report
Green Energy Technology Fund Transfers

Data as of 12/31/2016
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Project Transfers into 
Projects  Bond Budget Balance Comments

5,000,000$   
New High School 2,070,844$           2,929,156$  172 kW solar PV panels; includes additonal $81K for solar intertie cost.
New Middle School 951,444$              1,977,712$  134 kW solar PV panels.
New Kaiser Rd K5 400,000$              1,577,712$  91 kW solar PV panels.
Vose K5 Replacement 400,000$              1,177,712$  91 kW solar PV panels.
Hazeldale K5 Replacement  Pending
William Walker K5 Replacement Pending
ACMA Replacement  Pending

TOTAL $3,822,288 1,177,712$   

Funding Allocations from Green Energy Technology



 2014 Bond Program Financial Status Report
Added Projects

Data as of 12/31/2016
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Approved by Nov-16 Dec-16
& Date Est @ Comp. Est @ Comp.  $ %

Seclusion Rooms Alterations Safety Comm 5/19/14 99,368$   99,368$   99,368$   

Portable Relocations 2014 Sr LT 5/20/14 592,111$   592,111$   592,111$   

Portable Relocations 2015 Sr LT 3/2015 294,257$   294,257$   294,257$   

Title IX Projects - Group II Sr LT 3/2015 1,020,000$   1,020,000$   1,020,000$   10,855$   1.1%

(Projects Financially Complete)

Added Projects Total -$   2,005,736$   2,005,736$   2,005,736$   10,855$   

Competed

Competed

Competed

 Net Contingency 
Balance Added Projects Original Budget Revised Approved 

Current Budget



 2014 Bond Program Financial Status Report
District-Wide Repair Projects - Budget = $98,000,000

Data as of 12/31/2016
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 Initial Budget Nov-16 Dec-16
 (from BCA List) Est @ Comp. Est @ Comp.  $ %

AHS Turf Replacement 653,017$  970,853$  970,853$  970,853$  

SHS Roof Replacement 2,181,226$             5,126,133$             5,126,133$             5,126,133$             

SHS Chiller 188,549$  63,997$  63,997$  63,997$  

Five Oaks Phase I: Chiller Replacement 167,734$  92,397$  92,397$  92,397$  

SHS Stadium Turf Replacement 1,000,000$             1,243,776$             1,243,776$             1,243,776$             

JW/SM Fire Alarm Systems 231,727$  481,389$  481,389$  481,389$  

SHS Auditorium Upgrades Phase I - Emerg Elec 745,833$  807,355$  797,413$  797,413$  

Conestoga Roof Replacement 2,157,350$             2,426,845$             2,421,754$             2,421,754$             

WHS Roof Replacement 2,055,558$             3,201,673$             3,201,673$             3,201,673$             319,555$                    `

SHS Repairs 1,881,416$             Moved to SHS Title IX project

SHS Repairs - Emergency Elec $ Transferred (745,833)$  

Capital Center - HVAC System, West side 2,280,000$             -$  Moved to CC project

Capital Center - Refund to BCA for Westside scope cut (1,090,725)$            

CP/MP HVAC Upgrades 2,874,409$             7,287,567$             7,287,567$             7,287,567$             263,130$  3.7%

Conestoga Plumbing & Water Int Repair -$  4,312,000$             4,312,000$             4,312,000$             1,735,347$  67.3%

Highland Park Plumbing & HVAC 2,915,180$             2,915,180$             2,915,180$             2,915,180$             300,000$  11.5%

District-Wide Auditorium Upgrades (A/E only) 150,000$  150,000$  150,000$  150,000$  

Maint Dept Repair & Improvement Projects* 4,053,278$             4,352,507$             4,352,507$             4,352,507$             

(Projects Financially Complete)

Repair Projects Total 21,698,719$           33,431,671$           33,416,639$           33,416,639$           2,618,031$  

Repair Program Balance Available 76,301,281$           62,243,471$           62,258,503$           62,258,503$           
Repair Program Less Transfers 95,675,142$           

*Budget and Est @ Comp. will increase each month as additional Maintenance Dept. managed Repair Projects are scheduled.

Completed

Project o
j

Revised Approved 
Current Budget

 Net Contingency Balance 

Completed

Completed

Completed

Completed

Completed

Completed

Completed



 2014 Bond Program Financial Status Report
Security Upgrades

Data as of 12/31/2016
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Approved by Initial Budget Nov-16 Dec-16
& Date Est @ Comp. Est @ Comp.  $ %

Greenway ES Interior Door Locks, etc. Dep Sup; 10/14/14 2,000$  1,693$  1,693$  1,693$  

Phase 1 & 1A: Building Perimeter Secuity Safety Comm 5,600,000$              7,160,162$              7,160,162$              7,160,162$              136,742$           1.9%

Security Projects Total 5,602,000$              7,161,855$              7,161,855$              7,161,855$              136,742$           

Security Program Balance Available 4,398,000$              2,838,145$              2,838,145$              2,838,145$              

Security Upgrades Revised Approved 
Current Budget

 Net Contingency Balance 

($50,000) A/E errors and omissions, 
jurisdictional requirements, unforseen 



 2014 Bond
Learning Technology/Classroom Systems

 and Critical Equipment Purchases
December 31, 2016 Report

%
Complete

Project To 
Date 

Expenditures
2016‐17 
Budget

2016‐17 
Expenditures
as of 12/31/16

98% 2,811,174$      93,493$            34,511$  

53% 4,857,825$      600,000$         124,830$                

32% 1,562,442$      603,060$         258,673$                

36% 11,302,660$    4,851,576$      556,578$                

18% 543,800$         1,617,679$      ‐$  

83% 3,953,332$      ‐$                  ‐$  

45% 25,031,233$   7,765,808$      974,592$               

30,968,767$          

Positive Change Grants
$2,870,156

Networking Upgrades
$9,132,995

Digital Curriculum 
Development
$4,906,829

Learning Technology/Classroom Systems ‐ $56 Million

Other Technology/
Curriculum Projects

$4,768,955

Technology Modernization
$2,961,479

Student computing devices have been purchased and deployed with 17 Teacher teams 
at all levels across the district.  

District Firewall, filters, core routers, and other critical networking equipment has been 
replaced.  Enterprise wireless project has upgraded all schools wireless capacity.

Total
Total Bond Funds Remaining

Devices purchased for all high and option school students. Middle and elementary 
schools received 1/3 device deployment for 2016‐17 and will be complete in 2017‐18.

Construction of new Data Center at the Capital Center has recently been completed. Beginning 
design of systems to make it the primary data center. Business Continuity and Disaster Recovery 
initial phase has been completed.  Initial Security Assessment has been completed.

Completed Technology/Curriculum Projects.  Includes: student laptop replacements in 
2014‐15, high school science technology in 2015‐16.

Quarterly Description of Expenditures

Salary for six curriculum developers (5.0 FTE); Payment for TeacherSource 
Enhancements on the professional development module and Lesson Plan design. 

Future Ready Schools
$31,359,586

Business Services
Y:\Critical Purchases and Learning Technology\2016‐17\12‐31‐16 1/5/2017



 2014 Bond
Learning Technology/Classroom Systems

 and Critical Equipment Purchases
December 31, 2016 Report

%
Complete

Project To 
Date 

Expenditures
2016‐17 
Budget

2016‐17 
Expenditures
as of 12/31/16

39% 6,236,906$      2,008,153$      ‐$                         

25% 908,908$         284,750$         274,491$                

94% 326,817$         268,120$         247,330$                

53% 1,397,733$      460,000$         137$                        

0% ‐$                  119,104$         ‐$                         

42% 252,039$         121,000$         68,039$                  

100% 121,066$         121,066$         121,066$                

100% 449,105$         ‐$                  ‐$                         

40% 9,692,574$      3,382,193$      711,063$               

14,307,426$          

BSD portion of 50% of shock pad installation at SW Quadrant Park (Mountain View 
Middle School).

Furniture, fixtures & equipment, including technology, for full day kindergarten and 
additional teachers K‐5.

THPRD SW Quadrant Park
$121,066

Approximately $100,000/year over three years beginning in year 2. $75,970 was 
transferred in year 2 to the Scoreboard Replacements Project for the 4 remaining high 
schools (Approximately $19,000/remaining high school).

Approximately $120,000/year over five years beginning in year 2. Year 2 will have 
$185,000. Year 6 will only have $55,000.

Other critical equipment purchases as needed. Purchase of $15,000 towards new locker 
banks at Stoller in 14‐15,  $250,000 towards new musical instruments in 14‐15 and 15‐
16, and $184,050 for cafeteria table replacements in 15‐16.

$67,000/high school to replace scoreboards. Beaverton High School to be completed in 
year 2. Remaining high schools are scheduled to be completed in 2016‐17 (year 3).

Copiers
$3,605,523

Total Bond Funds Remaining
Total

Athletic Equipment
$219,104

Maintenance Equipment
$600,000

Classroom Furniture
$2,657,596

Other Equipment Purchases
$449,105

Scoreboard Replacements
$347,606

Buses
$16,000,000

Approximately $2 million/year over eight years. In first year, $4.25 million will be spent and 
$2million/year will be spent in years two through seven. $0 will be spent in the eighth year. 

Approximately $250,000/year over eight years.

Quarterly Description of Expenditures

Critical Equipment ‐ $24 Million

Business Services
Y:\Critical Purchases and Learning Technology\2016‐17\12‐31‐16 1/5/2017
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2014 Bond Program 
Monthly e-Builder/IFAS Reconciliation

as of December 31, 2016

 IFAS GL  IFAS JL e-Builder

Total Spent 269,098,386.99       234,700,578.54$    216,385,768.78$     

Reconciling Items 2,142,755.33           1,665,630.26$        19,980,602.43$       

Revenue Not In GL/JL (167,900.00)             -$  -$  

IT/Equipment Total 34,723,805.05$      34,723,805.05$       

Adjustments: 162.41$  -$  

Balance Total 271,073,242.32 271,090,176.26$   271,090,176.26$    

Reconciling Items Non JL Non e-B

Bond Planning 7901 -$  998,828.50$                
Bond Issuance 7922 2,025,634.63$             
Payroll Expenses 1,665,630.26$            6,519,160.94$             
Assurances 8,254,215.00$             
Non JL Items -$  2,182,763.36$             
Non Bond Funds - -$  

- 1,665,630.26$            19,980,602.43$          

IT/Equipment Totals

Mountain View 121,065.75$                
Aloha HS 65,651.16$  
Southridge HS 62,688.82$  
Beaverton HS 66,709.70$  
Westview HS 70,145.91$  
Sunset HS 61,621.07$  
Stoller Middle School 15,000.00$  
All Schools 950,533.52$                
Quality Curriculum 1,562,442.21$             
Transportation 6,236,905.93$             
Maintenance 252,038.80$                
Purchasing 908,908.13$                
IT 24,350,094.05$          
Trans to GF -$  

34,723,805.05$          



Information from the Beaverton School District     December 2016

Watch our progress on the time-lapse web cam: 
http://oxblue.com/open/beavertonschooldistrict/kaiser

• Structural steel installation nearing completion
• Exterior framing, sheathing, waterproofing, and

window flashing continues
• Interior framing in process
• Mechanical, plumbing, fire suppression and electrical

rough-in ongoing
• Masonry walls continue
• Concrete slab for gym and stage poured
• Final concrete slab on metal deck to be poured soon
• Water line extension to site along Kaiser Road nearly

complete
• Curb forming and pouring on residential road

continues

Anticipated completion date:  Early July 2017

New Kaiser K-5 Elementary 
Construction Update

General Contractor: Skanska USA

Roof underway Precast panels and structural steel 

Site Aerial - looking southwest 

Interior framingExterior sheathing and vapor barrier

http://oxblue.com/open/beavertonschooldistrict/kaiser


Information from the Beaverton School District     December 2016

Watch our progress on the time-lapse web cam: 
http://dwpwebcams.com/vose

• Structural steel installation ongoing

• Precast panel installation continues

• Exterior enclosure footings poured

• Site grading and utilities in process

• Erosion control for wet weather ongoing

Anticipated completion date: Early August 2017

Vose Elementary 
Construction Update

General Contractor: Triplett Wellman

Precast panel installationTruss installation

Site view – looking south 

Classroom wingStructural steel

http://dwpwebcams.com/vose


Information from the Beaverton School District     December 2016

Watch our progress on the time-lapse web cam: 
http://dwpwebcams.com/scmhs/
• Hoffman has worked 450,000 hours to date
• Gym vapor barrier installation begins
Work underway:
• Overhead mechanical, electrical and plumbing
• Roof installation
• Exterior brick
• Fireproofing
• Painting in auditorium
• Window and door frame installation
• Interior drywall and painting
• Football stadium footings
• Landscaping and field fine grading
• Stadium restroom

Anticipated completion date:  August 2017

Mountainside High School 
Construction Update

General Contractor: Hoffman Construction

Site Aerial - looking west 

Stage and auditorium Classroom

Commons area looking into courtyardSport fields

http://dwpwebcams.com/scmhs/
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