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Perspective

Perspective

Perspective Equity - Consultants 6.3% Equity - Contractors 14.3% Apprenticeship 16.8%

New Capacity

Color Key

Overall Perspective

Modernization & Major Repairs

Equity      

 Overall Project Performance            

Budget    

Schedule 

1.  Cost Management and Control Plan Draft submitted for School Board 
approval. Bond Accountability Committee has endorsed the Plan.  School 
Board review is pending. 
 
2.  HS schedule continues to improve.  Phased  opening plan will not be 
needed; completion forecasted to be on time for students. 
 
3.  Middle School occupancy certificate obtained; punch list and  planned 
field work continuing.  
 
4.  Equity.  Consultants: -0.4%, contractors: +0.3%.  Apprenticeships: 
unchanged.  In June 2016, the School Board approved expanding the 
scope of firms covered by the Board's equity goal to include federal and 
national certification programs.  This report  continues to apply the new 

Were Yellow Was Green 
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Narrative Comments:

No Data
On Track
Watch List
Trouble
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Strategic 
Objectives Performance Measures Performance Targets

1 Project Contingency > 10% 

2 Within Budgeted Amount NA

3 Project Contingency > 10% NA
4 Per Schedule NA

5 Per Schedule

Color Key

Budget Perspective

Objective B  
Planning & Design 
Costs within Budget

Planning & Design Costs

Objective A  Project 
Budget and Scope 
Aligned

Initial Cost Estimate of Approved Scope

New Capacity Modernization & Major Repairs

Objective C 
Construction Costs 
within Budget

Construction Cost @ Contract Award or GMP
Construction Cost Current Estimate

Objective D Project 
within Budget

Total Project Costs Within Budgeted Amount

1. High School: Contingency at $8.0M, reduction of $600K.  $525K due to design 
error and omission regarding MC cabling, which is now being corrected in the 
field; initial cost of ~$1M reduced by alternate solution developed by BSD PM 
staff.  Also funded increasing civil engineer presence on-site to full time for 
overseeing public improvment work. 
 
2. Middle School:  $951K transfered into project budget from Green Energy 
Technology line item for building solar PV system. 
 
3.  N Bethany project assessed $459K CWS fee for BSD's share of new sanitary 
sewer conveyance line under construction.  Also, several subcontract bids have 
been higher than estiimates.  Subcontractor buy-outs now 90% complete. 
Contingency at $1.9M; $5.4%. 
 
4. Overall Bond program budget forecasts a $9,616,109 ending balance; 
approximately a $1.8 million increase to  the projected ending balance. 

Was Green 
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Narrative Comments:
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Strategic 
Objectives

1 NA

2 NA

3 NA

4 NA

5 NA

6 NA NA NA NA NA

7 NA NA NA NA

8 NA NA NA NA NA NA NA  NA

9 NA

10 NA

11 NA

12 NA

13 NA NA NA  

14 NA NA  NA NA NA NA NA NA NA NA

15 NA NA  NA NA NA NA NA NA NA NA

8-2017 8-2016 8-2017 2016 7-2017 7-2018 8-2016 8-2017 10-2016 10-2016 8-2016  7-2017 7-2017 10-2016
Done (Phase II) Done

Color Key

Schedule Perspective

New Capacity Modernization & Major Repairs

Objective A  
Establish Schedule 
Target & Strategy

Occupancy / Completion Goal Established
Green = Approved 
schedule.                                      
Yellow = 0 - 4 weeks behind                
Red > 4 weeks behind

Project Execution Strategy Developed
Detailed Project Schedule Approved
Project Programming / Scope Completed

Design Contract Awarded

Same as Objective A

Schematic Design (SD) Completed

Design Development (DD) Completed

Land Use Permit Approved

Construction Documents (CD) Completed

Building Permit Approved

Objective B  
Planning, 
Permitting & 
Design Phases on 
Schedule

Performance Measures Performance Targets

Projected Occupancy / Completion Dates (month & year)

Objective C 
Construction on 
Schedule

Prime Contract Notice to Proceed

Same as Objective AConstruction Started

Certificate of Occupancy Received

Objective D        
Meet Occupancy / 
Completion 
Schedule Target 

FF&E Ordered
Same as Objective A

FF&E Delivered and Installed

16 Occupancy / Completion on Schedule Same as Objective A

 

1. High school:  completion will be in time for school opening on schedule. Auditorium 
space projected to be completed after start of school. No impact. 
. 

2. Middle school: Vose @ 118th and Springville 6-8 are open! 
 

3. N Bethany K5 at Kaiser Rd: Construction started in May.  On schedule. 
. 

4. Vose Replacement: Demolition work complete. Footings & foundations underway.  
. 

5. Conestoga MS interior work completed.  Some exterior work not affecting school 
operations still underway. 
 

6. SHS Title IX Project Building Addition: Construction continuing and remains on track.  
 

7. Cedar Park and Meadow Park HVAC Upgrades: Construction in student areas is 
complete and occupancy has been achieved. Work continues in non-students areas. 
. 

8. McKay ADA Upgrade: Work completed; elevator operational. 

  8-2016 

 

Were Yellow 

Were Yellow 
New 

New 

New 



   2014 Construction Bond Program

Equity Performance
August 2016 Report

*Minority, Women and Service Disabled Veteran Owned Enterprises

New MWSDVE
Criteria Applied

13.0% 

16.8% 

0%
2%
4%
6%
8%

10%
12%
14%
16%
18%

Apprenticeship Participation 
cumulative program-wide % labor hours 

Contractors  
14.3% 

Consultants 
6.3% 

Board Goal  
10% 

0%

2%

4%

6%

8%

10%

12%

14%

16%

MWSDVE* Participation 
cumulative program-wide % dollar value 

Board Goal 
10% 



 2014 Bond
Financial Summary

Overall Program Cost Forecast and Available Funding

Data as of July 31, 2016

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Overall Budget\16-17\Bond Cost Projections 8-29-16

Construction Cost 
Updates & Escalated

for Inflation

ACMA Replacement 28,300,000$                39,048,849$               (RLB 1/16 + soft costs)

AHS Title IX Compliance 2,000,000$                  2,406,800$                 Color Key

Capital Center Improvements & Data Center 5,000,000$                  12,965,135$               (eB 9/1/16 EAC) Final Cost Estimate

District-Wide ADA Compliance 2,000,000$                  2,000,000$                 Fixed Cost

District-Wide Communication System 7,200,000$                  5,435,200$                 (eB 9/1/16 EAC) Estimate Update (Based upon ongoin work)

District-Wide Facility Repairs 98,000,000$                96,892,695$               Inflation Projection (Prior to work starting)

District-Wide HVAC Controls 800,000$                     800,000$                    Abbreviations: RLB = Rider Levett Bucknall

Domestic / Fire Line Separation 800,000$                     977,120$                    eB = eBuilder proj. mgmt info system

Five Oaks MS Renovation & Expansion 21,100,000$                32,401,576$               (RLB 1/16 + soft costs) EAC = $ Estimate at proj. completion

Green Energy Technology 5,000,000$                  1,177,712$                 (eB 9/1/16 EAC) HCC = Hoffman Construction Co.

Hazeldale K-5 Replacement 24,600,000$                35,484,698$               (Vose estimate + inflation) GMP = Guaranteed Max. Price

IT Data Center @ Capital Center 2,900,000$                   (Costs Moved to CC 
Project) 

Kitchen Improvements 800,000$                     977,120$                    

Land for new K-5 @ So. Cooper Mountain 3,000,000$                  5,500,000$                 School Board Approved 8/1/16

Maintenance Facility Improvements 10,000,000$                12,383,615$               (RLB 1/16 + soft costs + $675K property + $ parking lot work)

McKay ADA Improvements 400,000$                     692,000$                    (eB 9/1/16 EAC)

New HS @ South Cooper Mountain 109,000,000$              184,735,294$             (eB 9/1/16 EAC)

New K-5 @ North Bethany 25,000,000$                37,975,000$               (GMP + soft costs)

New MS @ Timberland 51,600,000$                61,871,096$               (eB 9/1/16 EAC)

Raleigh Hills K-8 Improvements 9,700,000$                  12,295,720$               

Security Upgrades 10,000,000$                10,000,000$               

Seismic Upgrades 4,200,000$                  5,206,740$                 

SHS Title IX Compliance 2,000,000$                  4,324,288$                 (eB 9/1/16 EAC)

Springville K-8 Improvements 2,000,000$                  510,016$                    Completed

Project List Original Funding 
Allocations

Funding Increases 
Available to Bond 

Program

($1.83M) Transfer  
into Projects  

+$951K Solar PV 
Transfer Into Budget 

No Change - PV Cost 
Already in Budget 



 2014 Bond
Financial Summary

Overall Program Cost Forecast and Available Funding

Data as of July 31, 2016

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Overall Budget\16-17\Bond Cost Projections 8-29-16

Construction Cost 
Updates & Escalated

for Inflation

Project List Original Funding 
Allocations

Funding Increases 
Available to Bond 

Program

Vose K-5 Replacement 24,800,000$                33,794,951$               (eB 9/1/16 EAC)

William Walker K-5 Replacement 24,600,000$                35,557,354$               (Vose estimate + inflation)

Added Projects -$                                2,005,736$                 

Program Contingency 45,400,000$                

Program Inflation 52,800,000$                

Pre-Bond Expenditure Reimbursements 1,000,000$                  998,828$                    

Bond Management Costs 20,000,000$                28,000,000$               

Bond Issuance Costs 6,000,000$                  6,000,000$                 

Construction 600,000,000$          672,417,543$         

Learning Technology 56,000,000$                56,000,000$               
Critical Equipment 24,000,000$                24,000,000$               

Tech & Equip Subtotal 80,000,000$            80,000,000$            

Total Original Funding 680,000,000$          

Total Cost Projection 752,417,543$         

2006 Bond Remaining Balance 576,615$                

Capital Center Rent Revenue 433,385$                

Construction Excise Tax Revenue 1,130,655$             

Interest Earnings 1st Bond Sale 5,135,000$             

Bond Premium 1st Bond Sale 63,295,961$           

Construction Excise Tax Rev Thru 2021 6,462,036$             

Other (estimated) * 5,000,000$             

Total Funding Available 762,033,652$    

Total Cost Updates 752,417,543$       

Funding Balance Vs. Cost Updates 9,616,109$       

* Potential other revenues
THPRD reimb. $449,783 Actual
SB 1149 reimb. $1,881,000 Estimate
ETO reimb. $122,375 Actual
Facility grants $2,500,000 Estimate
Seismic grants $1,000,000 Estimate

$5,953,158

 Funding available 
(not a cost) 

+ $110K 
New ETO Grant for HS 

Net +$1.8M Increase in  
Forecasted Ending Balance 

Net ($800K) Reduction  
in Cost Forecast 

Additional $1M 
CET Forecasted 

No Change - PV Cost 
Already in Budget 
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Financial Summary

Data as of 8/31/2016

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Financial Reports\2016-17\Budget Status 8-2016

Jul-16 Aug-16
Est @ Comp. Est @ Comp.  $ %

ACMA Replacement 28,300,000$           39,048,849$           39,048,849$           39,048,849$           

AHS Title IX Compliance 2,000,000$             2,406,800$             2,406,800$             2,406,800$             

Capital Center Improvements & Data Center 5,000,000$             12,965,135$           12,963,782$           12,965,135$           113,192$          0.9%

District-Wide ADA Compliance 2,000,000$             2,000,000$             2,000,000$             2,000,000$             

District-Wide Communication System 7,200,000$             5,518,030$             5,435,200$             5,435,200$             286,292$          5.5%

District-Wide Facility Repairs 98,000,000$           96,892,695$           96,892,695$           96,892,695$           

District-Wide HVAC Controls 800,000$         800,000$          800,000$         800,000$         

Domestic / Fire Line Separation 800,000$          977,120$          977,120$         977,120$         

Five Oaks MS Renovation & Expansion 21,100,000$           32,401,576$           32,401,576$           32,401,576$           

Green Energy Technology 5,000,000$             1,177,712$             3,010,000$             1,177,712$             

Hazeldale K-5 Replacement 24,600,000$           35,484,698$           35,484,698$           35,484,698$           3,225,870$       10.0%

IT Data Center @ Capital Center 2,900,000$              (Budget Moved to 
CC Project) 

Kitchen Improvements 800,000$        977,120$         977,120$         977,120$         

Land for new K-5 @ So. Cooper Mountain 3,000,000$             5,500,000$             5,500,000$             5,500,000$             

Maintenance Facility Improvements 10,000,000$           12,383,615$           12,383,615$           12,383,615$           

McKay ADA Improvements 400,000$         692,000$        692,000$         692,000$         39,304$            6.0%

New HS @ South Cooper Mountain 109,000,000$         184,735,294$         184,654,450$         184,735,294$         7,954,958$       4.5%

New K-5 @ North Bethany 25,000,000$           37,975,000$           37,975,000$           37,975,000$           1,949,853$       5.4%

New MS @ Timberland 51,600,000$           61,871,096$           60,919,652$           61,871,096$           650,412$          1.1%

Raleigh Hills K-8 Improvements 9,700,000$             12,295,720$           12,295,720$           12,295,720$           

Security Upgrades 10,000,000$           10,000,000$           10,000,000$           10,000,000$           

 Net Contingency Balance Added Funding to 
Bond ProgramProject List Original Budget 

Allocations
Revised Approved 

Current Budget

($1.83M) Transfer  

($900 K)  CWS fee for sewer  
& misc. sub. bids - was Green 

($600K) for Cabling Fix and  
Full-time on-site Engineer  

+$951K Solar PV  
Budget Transfer 

+$81K 
PV Transfer  



 2014 Bond
Financial Summary

Data as of 8/31/2016

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Financial Reports\2016-17\Budget Status 8-2016

Jul-16 Aug-16
Est @ Comp. Est @ Comp.  $ %

 Net Contingency Balance Added Funding to 
Bond ProgramProject List Original Budget 

Allocations
Revised Approved 

Current Budget

Seismic Upgrades 4,200,000$             5,206,740$             5,206,740$             5,206,740$             

SHS Title IX Compliance 2,000,000$             4,324,288$             4,324,288$             4,324,288$             51,662$            1.2%

Springville K-8 Improvements 2,000,000$             510,016$          510,016$          510,016$         

Vose K-5 Replacement 24,800,000$           33,794,951$           33,794,951$           33,794,951$           2,545,710$       8.1%

William Walker K-5 Replacement 24,600,000$           35,557,354$           35,557,354$           35,557,354$           3,251,410$       10.1%

Added Projects 2,005,736$             2,005,736$             2,005,736$             

Program Contingency 45,400,000$           

Program Inflation 52,800,000$           

Pre-Bond Expenditure Reimbursements 1,000,000$             998,828$         998,828$        998,828$          

Bond Management Costs 20,000,000$           28,000,000$           28,000,000$           28,000,000$           

Bond Issuance Costs 6,000,000$             6,000,000$             6,000,000$             6,000,000$             

Construction 600,000,000$       672,500,373$       673,216,190$       672,417,543$       

Learning Technology 56,000,000$           56,000,000$           56,000,000$           56,000,000$           
Critical Equipment 24,000,000$           24,000,000$           24,000,000$           24,000,000$           
Tech & Equip Subtotal 80,000,000$         80,000,000$         80,000,000$         80,000,000$         

Grand Totals 680,000,000$       752,500,373$       753,216,190$       752,417,543$       20,068,663$   

Interest Earnings 5,135,000$             

Bond Premium 63,295,961$           

Other Additional Funding (see Tab) 13,602,691$           

Total Added Funding 82,033,652$      

GRAND TOTAL 2014 BOND FUNDING 762,033,652$    

Funding Balance vs. Approved Budgets

Funding Balance vs. Current Cost Estimates 8,817,462$        9,616,109$        

Completed; Final Cost

Completed; Final Cost

$9,533,279

($300K) Public  
Utilities & Misc. 

+$800K 

($1.8M) ($800K) 



 2014 Bond Program Financial Status Report
Additional Funding Allocations

Data as of 8/31/2016

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Financial Reports\2016-17\Budget Status 8-2016

Source Funding

Remaining 2006 Bond Savings 576,615$              
Capital Center Rent Revenue Balance 433,385$              
Construction Excise Tax Revenue 1,130,655$           
Forecasted Construction Excise Tax 6,462,036$           
Estimated Other Grants & Reimbursements 5,000,000$           
  

 
TOTAL $13,602,691

 

Additional Funding Allocations to Bond 
Program



 2014 Bond Program Financial Status Report
Green Energy Technology Fund Transfers

Data as of 8/31/2016

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Financial Reports\2016-17\Budget Status 8-2016

Project Transfers into 
Projects  Bond Budget Balance Comments

5,000,000$               
New High School 2,070,844$           2,929,156$                     288 kW solar PV panels; includes additonal $81K for solar intertie cost.
New Middle School 951,444$              1,977,712$                     New transfer this month
New Kaiser Rd K5 400,000$              1,577,712$                     New transfer this month
Vose K5 Replacement 400,000$              1,177,712$                     New transfer this month
Hazeldale K5 Replacement  Pending
William Walker K5 Replacement Pending
ACMA Replacement  Pending

 
TOTAL $3,822,288 1,177,712$               

Funding Allocations from Green Energy Technology

New 

+$81K 



 2014 Bond Program Financial Status Report
Added Projects

Data as of 8/31/2016

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Financial Reports\2016-17\Budget Status 8-2016

Approved by 
Jul-16 Aug-16

& Date Est @ Comp. Est @ Comp.  $ %

Seclusion Rooms Alterations Safety Comm 5/19/14 99,368$                   99,368$             99,368$             

Portable Relocations 2014 Sr LT 5/20/14 592,111$                 592,111$           592,111$           

Portable Relocations 2015 Sr LT 3/2015 294,257$                 294,257$           294,257$           

Title IX Projects - Group II Sr LT 3/2015 1,020,000$              1,020,000$        1,020,000$        16,968$     1.7%

(Projects Financially Complete)

 

Added Projects Total -$                             2,005,736$              2,005,736$        2,005,736$        16,968$     

Competed

Competed

Competed

 Net Contingency 
Balance Added Projects Original Budget Revised Approved 

Current Budget



 2014 Bond Program Financial Status Report
District-Wide Repair Projects - Budget = $98,000,000

Data as of 8/31/2016

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Financial Reports\2016-17\Budget Status 8-2016

 Initial Budget Jul-16 Aug-16
 (from BCA List) Est @ Comp. Est @ Comp.  $ %

AHS Turf Replacement 653,017$                 970,853$                 970,853$                 970,853$                 

SHS Roof Replacement 2,181,226$              5,126,133$              5,126,133$              5,126,133$              

SHS Chiller 188,549$                 63,997$                   63,997$                   63,997$                   

Five Oaks Phase I: Chiller Replacement 167,734$                 92,397$                   92,397$                   92,397$                   

SHS Stadium Turf Replacement 1,000,000$              1,243,776$              1,243,776$              1,243,776$              

JW/SM Fire Alarm Systems 231,727$                 481,389$                 481,389$                 481,389$                 

SHS Auditorium Upgrades Phase I - Emerg Elec 745,833$                 807,355$                 797,413$                 797,413$                 

WHS Roof Replacement 2,055,558$              3,201,673$              3,201,673$              3,201,673$              319,555$                    11.1%

Conestoga Roof Replacement 2,157,350$              2,426,845$              3,273,481$              2,426,845$              

Capital Center - HVAC System, West side 2,280,000$              -$                             Moved to CC project

Capital Center - Refund to BCA for Westside scope cut (1,090,725)$            

CP/MP HVAC Upgrades 2,874,409$              7,287,567$              7,287,567$              7,287,567$              461,210$                    6.8%

Conestoga Plumbing & Water Int Repair -$                         4,312,000$              4,312,000$              4,312,000$              1,838,300$                 74.3%

Highland Park Plumbing & HVAC 2,915,180$              2,915,180$              2,915,180$              2,915,180$              300,000$                    11.5%

District-Wide Auditorium Upgrades (A/E only) 150,000$                 150,000$                 150,000$                 150,000$                 

Maint Dept Repair & Improvement Projects* 4,053,278$              3,566,903$               3,567,071$              3,566,903$              

   

(Projects Financially Complete)
 

Repair Projects Total 20,563,136$            32,646,068$            33,482,930$            32,636,126$            2,919,065$                 

Repair Program Balance Available 77,436,864$            64,246,627$            63,409,765$            64,256,569$            
Repair Program Less Transfers 96,892,695$            

*Budget and Est @ Comp. will increase each month as additional Maintenance Dept. managed Repair Projects are scheduled.  

Completed

Completed

Completed

Completed

  COMPLETED

Project o
j 

Revised Approved 
Current Budget

 Net Contingency Balance 

Completed

Completed

Completed

($846K) Budget Reduction 

($40K) 

+$846K each 
($40K) 



 2014 Bond Program Financial Status Report
Security Upgrades

Data as of 8/31/2016

N:\Facilities\Facilities Development\Planning\2014 Bond\Program Financial Reports\2016-17\Budget Status 8-2016

Approved by 
Initial Budget Jul-16 Aug-16

& Date Est @ Comp. Est @ Comp.  $ %

Greenway ES Interior Door Locks, etc. Dep Sup; 10/14/14 2,000$                     1,693$                     1,693$                     1,693$                     

Phase 1 & 1A: Building Perimeter Secuity Safety Comm 5,600,000$              7,160,162$              7,160,162$              7,160,162$              224,610$           3.2%

 

Security Projects Total 5,602,000$              7,161,855$              7,161,855$              7,161,855$              224,610$           

Security Program Balance Available 4,398,000$              2,838,145$              2,838,145$              2,838,145$              

Security Upgrades Revised Approved 
Current Budget

 Net Contingency Balance 

($58K) 



 2014 Bond
Learning Technology/Classroom Systems

 and Critical Equipment Purchases
August 31, 2016 Report

Project To 
Date 

Expenditures
2016‐17 
Budget

2016‐17 
Expenditures
as of 8/31/16

2,782,082$      93,493$            5,419$                    

4,772,030$      600,000$         39,035$                  

1,354,866$      603,060$         51,097$                  

10,759,208$    4,851,576$      13,126$                  

543,800$         1,617,679$      ‐$                         

3,953,332$      ‐$                  ‐$                         

24,165,318$   7,765,808$      108,677$               

31,834,682$          

Learning Technology/Classroom Systems ‐ $56 Million

Future Ready Schools
$31,359,586

Positive Change Grants
$2,870,156

Student computing devices have been purchased and deployed with 17 Teacher teams at all levels 
across the district.  

District Firewall, filters, core routers, and other critical networking equipment has been replaced.  
Enterprise wireless project has upgraded all schools wireless capacity.

Devices purchased for all high and option school students. Middle and elementary schools received 1/3 
device deployment for 2016‐17 and will be complete in 2017‐18.

Networking Upgrades
$9,132,995

Digital Curriculum 
Development
$4,906,829

Salary for six curriculum developers (5.0 FTE); Payment for TeacherSource Enhancements on the 
professional development module and Lesson Plan design. 

Other Technology/
Curriculum Projects

$4,768,955

Completed Technology/Curriculum Projects.  Includes: student laptop replacements in 2014‐15, high 
school science technology in 2015‐16.

Quarterly Description of Expenditures

Technology Modernization
$2,961,479

Construction of new Data Center at the Capital Center has recently been completed. Beginning design 
of systems to make it the primary data center. Business Continuity and Disaster Recovery initial phase 
has been completed.  Initial Security Assessment has been completed.

Total
Total Bond Funds Remaining

Business Services
Y:\Critical Purchases and Learning Technology\2016‐17\8‐31‐16 9/14/2016



 2014 Bond
Learning Technology/Classroom Systems

 and Critical Equipment Purchases
August 31, 2016 Report

Project To 
Date 

Expenditures
2016‐17 
Budget

2016‐17 
Expenditures
as of 8/31/16

6,236,906$      2,008,153$      ‐$                         

634,417$         280,000$         ‐$                         

168,468$         268,119$         88,981$                  

1,397,733$      460,000$         137$                        

‐$                  119,104$         ‐$                         

184,000$         121,000$         ‐$                         

121,066$         121,066$         121,066$                

449,105$         ‐$                  ‐$                         

9,191,695$      3,377,442$      210,184$               

14,808,305$          

Other critical equipment purchases as needed. Purchase of $15,000 towards new locker banks at Stoller 
in 14‐15,  $250,000 towards new musical instruments in 14‐15 and 15‐16, and $184,050 for cafeteria 
table replacements in 15‐16.

Critical Equipment ‐ $24 Million

Quarterly Description of Expenditures

Copiers
$3,605,523

Other Equipment Purchases
$449,105

Scoreboard Replacements
$347,606

$67,000/high school to replace scoreboards. Beaverton High School to be completed in year 2. 
Remaining high schools are scheduled to be completed in 2016‐17 (year 3).

Furniture, fixtures & equipment, including technology, for full day kindergarten and additional teachers 
K‐5.

Approximately $120,000/year over five years beginning in year 2. Year 2 will have $185,000. Year 6 will 
only have $55,000.

Buses
$16,000,000

THPRD SW Quadrant Park
$121,066

BSD portion of 50% of shock pad installation at SW Quadrant Park (Mountain View Middle School).

Total Bond Funds Remaining
Total

Approximately $2 million/year over eight years. In first year, $4.25 million will be spent and $2million/year 
will be spent in years two through seven. $0 will be spent in the eighth year. 

Approximately $250,000/year over eight years.

Athletic Equipment
$219,104

Approximately $100,000/year over three years beginning in year 2. $75,970 was transferred in year 2 
to the Scoreboard Replacements Project for the 4 remaining high schools (Approximately 
$19,000/remaining high school).

Maintenance Equipment
$600,000

Classroom Furniture
$2,657,596

Business Services
Y:\Critical Purchases and Learning Technology\2016‐17\8‐31‐16 9/14/2016



 2014 Bond
Learning Technology/Classroom Systems

 and Critical Equipment Purchases
GL to JL Reconciliation

August 31, 2016
Project # Description GL Key 2016‐17 Budget Encumbered YTD Actuals Balance

0102 Positive Change Grants 415.689.4189‐xxxx 93,493$                  24,010$                  5,419$                     64,064$                 

0103 Networking Upgrades 415.689.4182‐xxxx 600,000                 114,813                  39,035                    446,152                

0104 Curriculum 415.551.4110‐xxxx 537,569                 486,472                  51,097                    ‐                          **
0104 Curriculum 415.551.4182‐xxxx 65,491                    10,240                     ‐                          55,251                   

603,060                 496,712                  51,097                    55,251                   

0110 Future Ready 415.689.4185‐xxxx 4,851,576              242,277                  13,126                    4,596,172             

0116 Technology Modernization 415.689.4183‐xxxx 1,617,679              ‐                           ‐                          1,617,679             

Total Learning Technology/Classroom Systems ($56M) 7,765,808$             877,812$                108,677$                6,779,318$            

Project # Description GL Key 2016‐17 Budget Encumbered YTD Actuals Balance
0106 Buses 415.625.2552‐0564 2,008,153              1,976,317               ‐                          31,836                   

0107 Copiers 415.651.4189‐0541 280,000                 271,858                  ‐                          8,142                     

0108 Scoreboard Replacement 415.420.4150‐0541 67,390                    45,258                     22,132                    ‐                         
415.430.4150‐0541 64,186                    42,054                     22,132                    ‐                         
415.460.4150‐0541 74,849                    51,976                     22,873                    ‐                         
415.480.4150‐0541 61,696                    39,850                     21,846                    ‐                         

268,119                 179,138                  88,981                    ‐                         

0111 Classroom Furniture & Equipment 415.499.4184‐0461 460,000                 ‐                           137                         459,863                

0113 Athletic Equipment 415.555.4189‐0460 119,104                 ‐                           ‐                          119,104                

0114 Maintenance Equipment 415.641.4189‐0541 121,000                 61,437                     ‐                          59,563                   

0115 THPRD SW Quadrant Park 415.351.4150‐0531 121,066                 ‐                           121,066                 ‐                         

Total Critical Equipment ($24M) 3,377,441$             2,488,750$             210,184$                678,507$               

** Encumbered amount is remaining salary budget.

Y:\Critical Purchases and Learning Technology\GL to JL Recon\2016‐17\GL to JL Recon 8‐31‐16
Business Services

9/14/2016
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2014 2015 2016 2017

$ MILLION 

BOND PROGRAM CASH FLOW 

Cash Plan Cash Actual Encumb 1st Bond Sale 1st Bond Sale w/Prem

Encumbrance Projection 
6/30/16 => $392 million 

Available Cash Including 
Bond Premium 

First Bond 
Sale Amount 

Cash Spent Projection 6/30/16 
=> $199.1 million 



Information from the Beaverton School District           August 2016

• Watch our progress on the time-lapse web cam:
http://dwpwebcams.com/scmhs/

• Hoffman has worked 250,000 hours to date
• Structural steel in auditorium continues
• Outside brick to begin at the end of August
• Masonry at full height and ongoing
• Window installation begins in classroom wing
• Roofing in classroom wing continues
• Grading of athletic fields continues
• Exterior framing underway
• Interior drywall in the classroom wing in process
• Fireproofing in kitchen and classroom wing

continues
• Overhead mechanical, electrical and plumbing

underway

New High School 
Construction Update

General Contractor: Hoffman Construction

Site Aerial - looking west 

Front Entrance - looking east

Classroom wing - looking south Outside Commons - looking west

Administration/Auditorium - looking southeast 

http://dwpwebcams.com/scmhs/


Information from the Beaverton School District          August  2016

• Watch our progress on the time-lapse web cam:
http://www.oxblue.com/open/beavertonschooldistrict/
timberland

• Temporary certification of occupancy received
• Site irrigation ongoing
• Wood paneling in the common area nearly complete
• Paving in the north parking lot continues
• Casework in commons and media center continues
• South parking lot bus loop complete
• Auxiliary gym floor installation continues
• Athletic field work continues
• South plaza grading and paving continues
• Crosswalks at NW Holly and 118th underway
• Planting and landscaping continues
• Site work continues on the north and south entry plazas
• Light fixture installation in multi-purpose room

underway

New Middle School 
Construction Update

General Contractor: Skanska USA

Outside exit of central classroom wing

Web cam view - looking southwest

Site Aerial - looking north 

Covered play/Courtyard

Commons Area

http://www.oxblue.com/open/beavertonschooldistrict/timberland


Information from the Beaverton School District           August 2016

New Kaiser K-5 Elementary 
Construction Update

General Contractor: Skanska USA

Electrical conduit installation Footings

Site Aerial - looking southwest 

FootingsRetaining wall materials

• Watch our progress on the time-lapse web cam:
http://oxblue.com/open/beavertonschooldistrict/
kaiser

• Foundation work to be complete by the end of
August

• Structural steel and precast wall panels to begin
8/29

• Public utility work along future residential road and
Kaiser right-of-way to begin 8/29

• Excavation for foundations, retaining walls, and
underground utilities ongoing

• Installation of underground plumbing, electrical,
fire, and storm system continues

• Formation, reinforcement, and pouring of concrete
footings, stem walls, and slabs ongoing



Information from the Beaverton School District                                                                            August  2016

• Watch our progress on the new time-lapse web cam : 
http://dwpwebcams.com/vose

• Site grading is underway

• Demolition continues

• Tree removal nearly complete

• Received Site Development and DEQ 1200-C permits

• Beaverton Valley Times feature – Sequoia Tree 
Repurposing http://pamplinmedia.com/bvt/15-
news/315056-193556-vose-elementary-sequoia-
trees-repurposed-to-tell-stories

Vose Elementary 
Construction Update

General Contractor: Triplett Wellman

 

Building demolitionProtected oak tree

View from web cam 

Sequoia wood rounds for library stoolsSite grading - looking south

http://dwpwebcams.com/vose
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